

DCA CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DCA station facilities 0000026746 was granted on 08/11/2017 and the construction period specified for permit 0000071499 is extended to 08/02/2019.

This authorization is for:

Station:	WHPS-CD	HME Equity Fund II, LLC
Facility ID:	25722	121 S. Orange Avenue Suite 1500
Location:	DETROIT,MI	Orlando,FL,32801

This authorization should be include in your station's public inspection file.

