DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000027419 was granted on 07/27/2017 and the construction period specified for permit 0000077998 is extended to 01/29/2020.

This authorization is for:

Station: WSTM-TV WSTQ LICENSEE, LLC

Facility 21252 10706 Beaver Dam Road ID:

Location: SYRACUSE,NY Cockeysville, MD, 21030

This authorization should be include in your station's public inspection file.