

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034213 was granted on 01/18/2018 and the construction period specified for permit 0000080489 is extended to 04/15/2020.

This authorization is for:

Station:	WHTN	CHRISTIAN TELEVISION NETWORK, INC.
Facility ID:	11117	P.O. Box 6922
Location:	MURFREESBORO, TN	Clearwater,FL,33758

This authorization should be include in your station's public inspection file.

