

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000068685 was granted on 04/15/2019 and the construction period specified for permit 0000080556 is extended to 03/04/2020.

This authorization is for:

Station:	WLFL	WLFL LICENSEE, LLC
Facility ID:	73205	10706 Beaver Dam Road
Location:	RALEIGH,NC	Cockeysville,MD,21030

This authorization should be include in your station's public inspection file.

