

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034761 was granted on 04/10/2018 and the construction period specified for permit 0000080527 is extended to 03/09/2020.

This authorization is for:

Station: WNCN

NEXSTAR BROADCASTING, INC.

Facility ID: 50782

545 E. John Carpenter Freeway Suite 700

Location: GOLDSBORO,NC

Irving,TX,75062

This authorization should be include in your station's public inspection file.

