DCA CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DCA station facilities 0000034402 was granted on 01/30/2018 and the construction period specified for permit 0000081546 is extended to 03/09/2020.

This authorization is for:

Station: WZBJ-CD GRAY TELEVISION LICENSEE, LLC

Facility 168095 4370 PEACHTREE ROAD, NE

ID:

Location: LYNCHBURG,VA ATLANTA,GA,30319

This authorization should be include in your station's public inspection file.