

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034536 was granted on 01/09/2018 and the construction period specified for permit 0000083618 is extended to 04/15/2020.

This authorization is for:

Station:	WLKY	HEARST PROPERTIES INC.
Facility ID:	53939	C/O BROOKS, PIERCE, ET. AL P.O. BOX 1800
Location:	LOUISVILLE, KY	RALEIGH,NC,27602

This authorization should be include in your station's public inspection file.

