

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000064337 was granted on 01/24/2019 and the construction period specified for permit 0000096512 is extended to 07/15/2020.

This authorization is for:

Station:	WMOR-TV	Hearst Properties Inc.
Facility ID:	53819	PO Box 1800
Location:	LAKELAND,FL	Raleigh,NC,27602

This authorization should be include in your station's public inspection file.

