DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000106367 was granted on 02/24/2020 and the construction period specified for permit 0000106983 is extended to 10/28/2020.

This authorization is for:

Station: KQDS-TV KQDS ACQUISITION CORP.

Facility 35525 P. O. BOX 9115

ID: 53323 F. O. BOX 9113

Location: DULUTH,MN FARGO,ND,58106

This authorization should be include in your station's public inspection file.