

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000112762 was granted on 04/29/2020 and the construction period specified for permit 0000115790 is extended to 12/30/2021.

This authorization is for:

Station:	WTOG	CBS OPERATIONS INVESTMENTS INC.
Facility ID:	74112	1725 DESALES ST. NW SUITE 501
Location:	ST. PETERSBURG, FL	WASHINGTON,DC,20036

This authorization should be include in your station's public inspection file.

