## DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000029985 was granted on 10/17/2017 and the construction period specified for permit 0000116851 is extended to 12/30/2021.

This authorization is for:

Station: WVNS-TV NEXSTAR BROADCASTING, INC.
Facility 74160 545 E. JOHN CARPENTER FREEWAY

74169 TD: SUITE 700

Location: LEWISBURG, IRVING,TX,75062

This authorization should be include in your station's public inspection file.