

DTS CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTS station facilities 0000028448 was granted on 08/15/2017 and the construction period specified for permit 0000116867 is extended to 12/30/2021.

This authorization is for:

Station:	WVPT	VPM MEDIA CORPORATION
Facility ID:	60111	23 Sesame Street
Location:	STAUNTON,VA	Richmond,VA,23235

This authorization should be include in your station's public inspection file.

