LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000071909 was granted on 07/18/2019 and the construction period specified for permit 0000139590 is extended to 01/10/2022.

This authorization is for:

Station: **WEIN-LD** DTV AMERICA CORPORATION

Facility 187934 450 PARK AVENUE, 29TH FLOOR

ID:

Location: EVANSVILLE,IN NEW YORK,NY,10022

This authorization should be include in your station's public inspection file.

