

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000138264 was granted on 03/11/2021 and the construction period specified for permit 0000139104 is extended to 01/10/2022.

This authorization is for:

Station:	KKRA-LP	RAPID BROADCASTING COMPANY
Facility ID:	23491	PO Box 2860
Location:	RAPID CITY,SD	RAPID CITY,SD,57709

This authorization should be include in your station's public inspection file.

