## LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities BNPDTL-20100125ABC was granted on 02/22/2011 and the construction period specified for permit 0000139062 is extended to 01/10/2022.

This authorization is for:

Station: W43DD-D BARABOO BROADCASTING

CORPORATION

Facility 184166 P.O. BOX 456

ID: P.O. BOX 430

Location: BARABOO, WI,53913

This authorization should be include in your station's public inspection file.

