

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000071805 was granted on 07/18/2019 and the construction period specified for permit 0000139255 is extended to 01/10/2022.

This authorization is for:

|              |           |                     |
|--------------|-----------|---------------------|
| Station:     | K200P-D   | EDGE SPECTRUM, INC. |
| Facility ID: | 130193    | PO Box 54025        |
| Location:    | DULUTH,MN | Hurst,TX,76054      |

This authorization should be include in your station's public inspection file.

