LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities BNPDTL-20090825AWQ was granted on 09/28/2010 and the construction period specified for permit 0000139332 is extended to 01/10/2022.

This authorization is for:

Station: K31LL-D EDGE SPECTRUM, INC.

Facility 181601 PO Box 54025

ID:

Location: MIDLAND/ODESSA,TX Hurst, TX, 76054

This authorization should be include in your station's public inspection file.

