

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000072250 was granted on 06/11/2019 and the construction period specified for permit 0000139334 is extended to 01/10/2022.

This authorization is for:

Station:	W19EU-D	EDGE SPECTRUM, INC.
Facility ID:	183857	PO Box 54025
Location:	WILMINGTON,NC	Hurst,TX,76054

This authorization should be include in your station's public inspection file.

