LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities BNPDTL-20100419ACL was granted on 02/22/2011 and the construction period specified for permit 0000139355 is extended to 01/10/2022.

This authorization is for:

Station: K30LK-D EDGE SPECTRUM, INC.

Facility 185666 PO Box 54025

ID: 183000 FO BOX 34023

Location: SALINA,KS Hurst,TX,76054

This authorization should be include in your station's public inspection file.

