## LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000054524 was granted on 08/21/2018 and the construction period specified for permit 0000139517 is extended to 01/10/2022.

This authorization is for:

Station: WPVS-LP POLNET COMMUNICATIONS, LTD.

Facility 67976 3656 WEST BELMONT AVENUE

ID:

Location: MILWAUKEE,WI CHICAGO,IL,60618

This authorization should be include in your station's public inspection file.

