

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000071927 was granted on 07/12/2019 and the construction period specified for permit 0000139521 is extended to 01/10/2022.

This authorization is for:

Station:	W30EM-D	DTV AMERICA CORPORATION
Facility ID:	187644	450 PARK AVENUE, 29TH FLOOR
Location:	OCALA,FL	NEW YORK,NY,10022

This authorization should be include in your station's public inspection file.

