

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000072037 was granted on 07/02/2019 and the construction period specified for permit 0000139688 is extended to 01/10/2022.

This authorization is for:

Station:	K2000-D	DTV AMERICA CORPORATION
Facility ID:	182084	450 PARK AVENUE, 29TH FLOOR
Location:	CERES,CA	NEW YORK,NY,10022

This authorization should be include in your station's public inspection file.

