LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000074358 was granted on 06/19/2019 and the construction period specified for permit 0000139405 is extended to 01/10/2022.

This authorization is for:

Station: K33QK-D DTV AMERICA CORPORATION

Facility 182045 450 PARK AVENUE, 29TH FLOOR

ID: 450 FARK AVENUE, 291H FL

Location: PORT ARTHUR,TX NEW YORK,NY,10022

This authorization should be include in your station's public inspection file.

