

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000054799 was granted on 08/17/2018 and the construction period specified for permit 0000139797 is extended to 01/10/2022.

This authorization is for:

Station:	W40BU	HAMON FRANCIS FYTTON
Facility ID:	125056	P.O. BOX 690041
Location:	PANAMA CITY,FL	VERO BEACH,FL,32969

This authorization should be include in your station's public inspection file.

