

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000054917 was granted on 06/25/2018 and the construction period specified for permit 0000152393 is extended to 01/10/2022.

This authorization is for:

| | | |
|--------------|--------------|--------------------|
| Station: | WKNI-LP | WT, LLC |
| Facility ID: | 15775 | PO BOX 1803 |
| Location: | ANDALUSIA,AL | ANDALUSIA,AL,36420 |

This authorization should be include in your station's public inspection file.

