

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000004719 was granted on 10/21/2015 and the construction period specified for permit 0000053167 is extended to 04/22/2019.

This authorization is for:

Station:	K15JM-D	DTV AMERICA CORPORATION
Facility ID:	184632	450 PARK AVENUE 30TH FLOOR
Location:	ROCHESTER,MN	NEW YORK,NY,10022

This authorization should be include in your station's public inspection file.

