

DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034587 was granted on 11/20/2017 and the construction period specified for permit 0000063775 is extended to 05/29/2019.

This authorization is for:

Station:	KLCW-TV	RAMAR COMMUNICATIONS, INC.
Facility ID:	77719	P.O. BOX 3757
Location:	WOLFFORTH,TX	LUBBOCK,TX,79452

This authorization should be include in your station's public inspection file.

