DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034899 was granted on 01/25/2018 and the construction period specified for permit 0000074768 is extended to 12/18/2019.

This authorization is for:

Station: WAQP TCT OF MICHIGAN, INC.

Facility 67792 PO Box 1010

ID: FO BOX 1010

Location: SAGINAW,MI MARION,IL,62959

This authorization should be include in your station's public inspection file.