DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034332 was granted on 03/15/2018 and the construction period specified for permit 0000080563 is extended to 03/09/2020.

This authorization is for:

HSH MYRTLE BEACH (WWMB) LICENSEE, Station: **WWMB**

201 MASSACHUSETTS AVENUE, NE Suite C-**Facility** 3133 1

ID:

FLORENCE, Location: WASHINGTON,DC,20002 SC

This authorization should be include in your station's public inspection file.