DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034382 was granted on 01/22/2018 and the construction period specified for permit 0000080558 is extended to 03/04/2020.

This authorization is for:

Station: WABM

BIRMINGHAM (WABM-TV) LICENSEE,

INC.

Facility ID: 16820 10706 Beaver Dam Road

Location: BIRMINGHAM, Cockeysville, MD, 21030

This authorization should be include in your

station's public inspection file.