

DTV CONSTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034532 was granted on 03/07/2018 and the construction period specified for permit 0000094458 is extended to 07/15/2020.

This authorization is for:

Station:	WKCF	Hearst Properties Inc.
Facility ID:	53465	PO Box 1800
Location:	CLERMONT,FL	Raleigh,NC,27602

This authorization should be include in your station's public inspection file.

