DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000028050 was granted on 07/24/2017 and the construction period specified for permit 0000097669 is extended to 07/15/2020.

This authorization is for:

Station: WTVP

ILLINOIS VALLEY PUBLIC TELECOMMUNICATIONS CORPORATION

Facility 1D: 28311

101 STATE STREET

Location: PEORIA,

PEORIA,IL,61602

This authorization should be include in your station's public inspection file.