DCA CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DCA station facilities 0000034453 was granted on 05/31/2018 and the construction period specified for permit 0000097632 is extended to 07/15/2020.

This authorization is for:

Station: WARP-CD

Facility 55106

Location: TAMPA-ST. PETERSBURG,FL SUNSHINE BROADCASTING COMPANY, INC.

1903 SOUTH GREELEY HWY #127

CHEYENNE, WY, 82007

This authorization should be include in your station's public inspection file.

Page 1 of 1