## DTV CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTV station facilities 0000034813 was granted on 03/12/2018 and the construction period specified for permit 0000098265 is extended to 09/09/2020.

This authorization is for:

Station: WCSH PACIFIC AND SOUTHERN, LLC

Facility 39664 TEGNA, Inc. 8350 Broad Street, Suite 2000

ID: TEGIVA, IIIC. 6550 Bload St

Location: PORTLAND,ME Tysons,VA,22102

This authorization should be include in your station's public inspection file.