

DTS CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your DTS station facilities 0000101599 was granted on 02/20/2020 and the construction period specified for permit 0000116725 is extended to 12/30/2021.

This authorization is for:

Station:	WVER	VERMONT ETV, INC.
Facility ID:	69946	10 East Allen Street Suite 202
Location:	RUTLAND,VT	Winooski,VT,05404

This authorization should be include in your station's public inspection file.

