LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000137660 was granted on 03/05/2021 and the construction period specified for permit 0000138866 is extended to 01/10/2022.

This authorization is for:

Station: **WOWZ-LP** SIGNAL ABOVE LLC

Facility 130439 6139 Franklin Park Road

ID:

Location: SALISBURY,MD McLean, VA, 22101

This authorization should be include in your station's public inspection file.

