LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000053623 was granted on 09/28/2018 and the construction period specified for permit 0000139398 is extended to 01/10/2022.

This authorization is for:

Station: K38FW RSN WEST, LLC

Facility 125590 PO BOX 7528

ID:

Location: STATELINE,NV PORTLAND,ME,04112

This authorization should be include in your station's public inspection file.

