LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000071541 was granted on 06/07/2019 and the construction period specified for permit 0000139222 is extended to 01/10/2022.

This authorization is for:

Station: K30MN-D EDGE SPECTRUM, INC.

Facility 183830 PO Box 54025

ID: 103030 FO BOX 34023

Location: BARSTOW,CA Hurst,TX,76054

This authorization should be include in your station's public inspection file.

