LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000051699 was granted on 10/17/2018 and the construction period specified for permit 0000139772 is extended to 01/10/2022.

This authorization is for:

Station: KDAS-LP WORD OF GOD FELLOWSHIP, INC.

Facility 129433 3901 HIGHWAY 121 SOUTH

ID: 3901 HIGHWAT 121 SOUTH

Location: Santa Rosa,CA BEDFORD,TX,76021

This authorization should be include in your station's public inspection file.

