

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000116433 was granted on 06/24/2020 and the construction period specified for permit 0000140196 is extended to 01/10/2022.

This authorization is for:

Station:	WCMN-LP	STARCOM, LLC
Facility ID:	62341	14443 ARMSTRONG BLVD NW
Location:	ST. CLOUD-SARTELL,MN	RAMSEY,MN,55303

This authorization should be include in your station's public inspection file.

