

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000058746 was granted on 10/11/2018 and the construction period specified for permit 0000137639 is extended to 01/10/2022.

This authorization is for:

Station:	K02QW-D	ONE MINISTRIES, INC.
Facility ID:	183039	PO Box 1118
Location:	RENO,NV	SANTA ROSA,CA,95402

This authorization should be include in your station's public inspection file.

