

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000072436 was granted on 05/13/2019 and the construction period specified for permit 0000139616 is extended to 01/10/2022.

This authorization is for:

Station: K04OI

Ron Bevins

Facility  
ID: 57508

715 WEST YAKIMA AVENUE

Location: PASCO-KENNEWICK,WA

YAKIMA,WA,98902

This authorization should be include in your station's public inspection file.

