

LPD CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPD station facilities 0000138843 was granted on 03/24/2021 and the construction period specified for permit 0000150748 is extended to 01/10/2022.

This authorization is for:

Station:	KRPE-LP	VENTURE TECHNOLOGIES GROUP, LLC
Facility ID:	129651	5670 WILSHIRE BLVD STE 1620
Location:	SAN DIEGO,CA	LOS ANGELES,CA,90036

This authorization should be include in your station's public inspection file.

