

LPT CONTRUCTION PERMIT EXTENSION

This is to notify you that your request to extend the time in which to construct your LPT station facilities 0000150065 was granted on 06/15/2021 and the construction period specified for permit 0000152496 is extended to 01/10/2022.

This authorization is for:

Station:	K04JP	KTVL LICENSEE, LLC
Facility ID:	22562	10706 Beaver Dam Road
Location:	WILLIAMS,OR	Cockeysville,MD,21030

This authorization should be include in your station's public inspection file.

