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1In the Matter of Amendment of Parts 73 and 74 of the Commission’s Rules to Establish Rules for
Digital Low Power Television, Television Translator, and Television Booster Stations and to Amend Rules
for Digital Class A Television Stations, MB Docket No. 03-185, Second Report and Order, Adopted: July 15,
2011, Released: July 15, 2011

This filing supports a request by KTVQ Communications, Inc. for special temporary

authority to operate K55CA beyond the December 31, 2011 deadline.  As indicated in the Second

Report and Order1 in MB Docket No. 03-185 released July 15, 2011 and published in the Federal

Register on July 27, 2011 (effective August 26, 2011) under Section III, Item B, announced (1) the

December 31, 2011 out-of-core transition deadline; and (2) September 1, 2011 out-of-core

displacement deadline and Notification and Termination Provision.

K55CA LD was assigned to KTVQ Communications, Inc. for DTV operation on Channel

55 for 15 kW non-directional at the same location as the analog facility.   The FCC granted the

assignment of facilities from Park County to KTVQ Communications, Inc. on October 3, 2011.

Since the grant of the assignment application, KTVQ Communications, Inc.’s technical staff has

been in contact with equipment vendors and manufacturers for the buildout of this DTV facility.

A modification to the outstanding construction permit (FCC File No. BDISDTT-20090630AGM))

is being prepared and will be filed soon.

The transmitter manufacturer, Harris, currently has not promised delivery of a 100 watt

transmitter until some time in late December 2011 or January 2012.

Waiver Request

Therefore in order to maintain the continuity of service:
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! KTVQ Communications, Inc. received control of the station from the former
licensee, Park County, on October 3, 2011.

! KTVQ Communications, Inc. technical staff proceeded with contacts with equipment
vendors and manufacturers immediately after receiving the approval of assignment
from Park County

! The KTVQ Communications, Inc. technical staff has been informed that it cannot
expect transmitter shipment until sometime in late December 2011 or January 2012.

! KTVQ Communications, Inc. indicates that a modification to the outstanding
construction permit will be required and that modification of technical parameters
is being prepared.

! KTVQ Communications Inc. finds that based on the Census Bureau 2000 population
in Park County the density is approximately 4 persons per square mile.  Therefore,
the very rural nature in this area does not lend itself to immediate wireless
deployment

! KTVQ Communications, Inc. technical staff indicates that the site is located on an
unimproved road and inclement winter weather is expected in this mountainous
terrain

.
! KTVQ Communications, Inc. believes based on the available information that a

ninety (90) day extension of the current analog operation is warranted in order to
receive, install, and test equipment and to license the new digital facility.

! KTVQ Communications, Inc. believes that it has made a good faith effort to comply
with the Commission’s efforts to bring a digital television signal to this rural area.


