
 
 

 

 

 

 

Statement Regarding WWNY-TV’s 

Repack Transition Progress  

2nd Quarter 2019 

 

 
Because WWNY-TV is in Phase 10 of the Repack transition, the only work performed  to date 

is: 

 Engineering and legal prep work 

 The application for the post transition channel  

 Created a transition plan with engineers and vendors 

 Secure commitments from vendors and contractors for the equipment and work 

 

To date no equipment has been ordered, delivered, or installed, although preparation for the 

purchase of equipment and scheduling of crews is being formulated. 

 

 

On June 28, 2019 WWNY participated in a conference call with Spectrum Repack Linked 

Stations Set #79. 

  

 

Fac ID Call Service PHASE FROM_CHANNEL TO_CHANNEL 

11259 WVNY DTV 10 13 7 

23337 WBNG-TV DTV 10 7 8 

62210 WICZ-TV DTV 10 8 7 

68851 WWNY-TV DTV 10 7 8 

 

Stations updated the group on progress and equipment ordered to-date and made plans for 

another conference call. 
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