BEFORE THE FEDERAL COMMUNICATIONS COMMISSION
WASHINGTON, D.C. 20554
Media Bureau, Video Division

In re: Low Power Television Application of: KHQ, Incorporated
Call Sign: K170C-D
Facility Id No: 34536
Coeur D’Alene, ID.
Channel: 17
File No.: 0000068639

Request for Extension of Time to Resolve Interference

KHQ, Incorporated (“KHQ”) is currently the licensee of Digital TV Translator Ki8DT-D,
Coeur D’Alene, Idaho. The station must relocate to a different channel as part of the
Commission’s broadcast repack process to allow full-service television station KSPS-TV to
move to Channel 18 by mid-August.

The stations in the Spokane, Western Washington, Northern Idaho area have coordinated
the repack process through SBE Chapter 21. The plan calls for KHQ’s station to move to
channel 17 by early summer, and for KWSU-TV, Pullman, WA, to have vacated channel 17
for channel 33 before now. See, KWSU-TV’s construction permit granted 10/09/2018 (File
number 0000050440, for Facility ID 71024). However, KWSU-TV has not yet cleared
channel 17, which results in the level of interference noted in the Commission’s
interference letter of April 24, 2019 (Reference # 1800E3-RLG). KHQ believes that once
channel 17 has been vacated, engineering adjustments can cure the interference to
K46HZ-D in Bonners Ferry, ID.

KHQ is working closely with its consulting engineers at Cohen, Dippell and Everist, P.C.
and with SBE, Chapter 21 to solve the problem, but will need some additional time.
Accordingly, KHQ respectfully requests an extension of an additional 30 Days to amend
its application (until June 24, 2019).

Grant of this extension will allow the stations in the Western Washington and Northern
Idaho region to proceed in an orderly fashion to comply with the Commission’s repack
process without causing loss of broadcast service to the public.

Respectfully submitted,

David H. Pawlik

Counsel to KHQ, Incorporated

cc: by email to Hossein Hashemzadeh, Deputy Chief



