
WOWK 2Q 2020 Transition Plan Progress Report 

The Second Quarter 2020 Transition Reports, where necessary, were due by or before 
July 10, 2020.  

As the Commission is aware, WOWK-TV, pursuant to special temporary authority – 
FCC LMS File No. 0000116625 and the associated construction permit extension – FCC LMS 
File No. 0000116648, ceased operating on its pre-auction Channel 13 on July 3, 2020.   

On July 8, 2020, a Transition Report was filed for WOWK-TV.  See FCC LMS File No. 
0000117325.  That report was erroneously classified as the “10 days after the construction of the 
post-auction facilities have been completed.”   

The WOWK-TV post-auction Channel 10 facilities were completed on July 17, 2020.  
Consequently, the 10 day after Transition Report is due by July 27, 2020. 

The Applicant is filing this Transition Report, to be qualified as a “Quarterly” submission 
covering 2Q 2020, in order to maintain the record. 


