
 

 

REQUEST FOR EXTENSION OF CONSTRUCTION PERMIT 

 

Jeanette Maria Bommersbach (“Bommersbach”) hereby respectfully 

requests an extension of her construction permit for her digital TV 

translator for station this facility. Bommersbach also requests a waiver of 

the March 15, 2021 deadline for digital extension applications set forth in 

Public Notice: “Media Bureau Reminds Low Power Television and 

Television Translator Stations of July 13, 2021 Digital Transition Date,” DA 

21-260 (rel. March 4, 2021).   

This request was not filed earlier due to the fact that the digit 

construction permit was just granted on July 12, 2021.  The extension 

request could not be filed earlier.  In accordance with procedures dictated 

by Commission staff, this request for extension is being filed at this time.   

Bommersbach respectfully requests a 180-day extension of the 

construction permit deadline pursuant to the procedures set forth in the 

Public Notice dated March 4, 2021.  Despite Bommersbach’s diligent 

efforts, build-out of the authorized facility has been delayed due to 

multiple causes, ranging from competition for resources and supply 

constraints during repacking, and the ongoing pandemic conditions caused 

by COVID-19; illness, social distancing, and other pandemic-related 

precautions have resulted in equipment delivery delays and labor 

shortages, including the availability of tower crews; an already limited, 

highly-specialized and thinly-stretched work force necessary to install 

broadcast antennas and related equipment.  In addition, her primary 

consultant due to start-ups with FM radio facilities with which he is 

associated. 

Bommersbach fully intends to complete construction of the instant 

construction permit.  Bommersbach will complete the station build-out 

before the requested January 2022 expiration date.   



Bommersbach submits that a grant of this extension request would 

serve the public interest by providing additional time for Bommersbach to 

complete construction of the authorized facility and bring important 

television digital programming service to the viewing public. 


