
Federal Communications Commission 

 Washington, D.C. 20554  

March 16, 2022 

 

Sent via Certified Mail and Electronic Mail 

Scranton Broadcasting Company, LLC 

Tim Wall 

3318 Pascagoula Street 

Pascagoula, MS 39567 

TIM@WGUDTHEWAVE.COM   
 

Re:   Request for Tolling Waiver 

 WGUD-LD, Pascagoula, MS 

 Fac ID No. 67989 

 LMS File No. 0000186534 

 
Dear Permittee/Licensee, 

 

This concerns the above-referenced request for waiver of the Commission’s tolling provisions 

and tolling of the Station’s construction permit expiration date (Request).  We are unable to process the 

Request without additional information.  Therefore, please provide the following information: 
 

1. A detailed accounting of all steps taken to complete construction since the grant of the 

construction permit extension including dates for each action and supporting 

documentation. 

 
2. A detailed accounting of any and all circumstances outside of your control that prevented 

construction since the grant of the construction permit extension including dates of each 

circumstance and supporting documentation.   Please describe how such circumstance(s) 

directly impacted construction.  Note:  delays in obtaining funds from the TV Broadcaster 

Relocation Fund are not considered circumstances that justify waiver of the tolling rule. 
 

3. A detailed accounting of what construction remains and a timeline plan of how and when you 

expect to complete construction and begin operations. 
 

Please file the above-outlined information in the form of an amendment to the Request.  Failure 

to submit this information within 30 days of the date of this letter will result in the dismissal of the 

Request.1  As an alternative to amending the Request with the requested information, the Permittee may 
request withdrawal of the Request and submit its construction permit for cancellation.  

 

In addition, the Commission’s records are unclear as to the current operational status of the 

Station.  The Station was required to terminate analog operations by July 13, 2021, in order to comply 

with the Commission’s analog termination deadline, 47 CFR § 74.731(m).2  Because it appears the 
Station is silent and has been for greater than 30 days, you must submit a request for authority to remain 

silent.3   

 
1 47 CFR § 73.3568(a) (dismissal for failure to prosecute). 

2 47 CFR § 74.731(m). 

3 47 CFR § 74.763(b). 
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For questions or additional information on this matter, please contact Shaun Maher, Video 

Division, Media Bureau at 202-418-2324 or Shaun.Maher@fcc.gov. 

 
Sincerely, 

 

/s/ 

 

Barbara A. Kreisman 
Chief, Video Division  

Media Bureau 
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